



## **FIGO Interim Report to the Fondation Eagle**

02 September 2019

**a) Donor name:** Fondation Eagle

**b) Name of Charity and Project:**

International Federation of Gynecology and Obstetrics (FIGO)

"Funding Fistula Surgery Kits for our Programme in sub-Saharan Africa"

**c) Fondation Eagle reference number:** FF 456-17

**d) Date of grant accepted:** 28 August 2018

**e) Amount:** £19,550 GBP

**f) Name and exact location of the project:**

FIGO Fistula Surgery Training Initiative, run from FIGO office in Waterloo London & involved in training local fistula surgeons to treat more women affected by fistula across the world. Presently active in 22 countries

**g) Period of Project:** The project started in 2012 and is a long term multi-year initiative

**h) Conversion rate, date & amount in local currency:**

Amount received in USD 25,518.20

Conversion rate used by HSBC is 1.3052789

£19,550 GBP received by FIGO

**i) Detailed budgets and actual expenditure comparison:**

10 sets at a unit price of £1,725 GBP, inclusive of anticipated freight costs

j) **Over/underspend:** please see \* below in section I)

**k) Details of progress of the project, achievements, challenges, changes, differences etc, including photographs.**

14 September 2018 - £19,550 GBP gratefully received by FIGO from Fondation Eagle

1 November 2018 – 10 fistula sets ordered by FIGO from Med Aid International in Beds, UK

2 November 2018 – Invoice for £17,250 GBP received by FIGO from MedAid for the 10 sets

8 Nov 2018 – FIGO Finance team instructed to pay the Med Aid Invoice

December 2018 – expert fistula surgeon trying 3 different instruments, to provide recommendations on the best replacement items for each of the 3 instruments in future sets

February 2019 – feedback and recommendations provided to FIGO by the expert surgeon on the best model for each of the 3 instruments

April 2019 – As instructed by FIGO, Med Aid ordered the 3 recommended instruments from Braun in Germany, to replace the original 3 articles

May 2019 – supplier (Med Aid in Beds) forgot to request that the new instruments from Braun should have the FIGO stamp on them, so the instruments had to be returned to Braun in Germany to have the FIGO stamp added

10 June 2019 – the 3 new instruments (from each of the 10 sets) were returned by Med Aid International to be FIGO stamped by Braun in Germany

6 August 2019 – 10 sets with the 3 new FIGO stamped Braun items in each, dispatched by Med Aid International to the 5 Fellows in 3 countries as follows

1. Dr Sadiya Nasir, Katsina, Nigeria – presently on a FIGO training placement in Tanzania
2. Dr Elladan Aliyu, Katsina, Nigeria - received
3. Dr Lamaran Dattijo, Bauchi, Nigeria - received
4. Dr Shukri Dahir, Hergeisa, Somaliland – received
5. Dr Bariki Mchome, Kilimanjaro, Tanzania - received

**l) Other information relevant to progress**

While replacing the 3 items has involved some inevitable delays in dispatching the 10 sets, these changes have been recommended by expert fistula surgeons to further enhance the quality of these specialized FIGO Fistula Instrument Sets.

\*Invoice presently awaited from Med Aid International, giving additional costs incurred by the above surgeons to retrieve the instrument sets from Customs/Local DHL offices.

Once we have paid the above invoice, as well as received photos of each of the recipient surgeons with the instrument sets, FIGO will be happy to compile a final report for the Fondation Eagle, including the photos.

\*\*\*\*\*