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Report to Fondation Eagle 
Liwonde Community Day Secondary School IT Lab Project 

 

Introduction 
On 12th January 2018 Fondation Eagle kindly donated £10,595.00 to IT Schools Africa, for 
the completion of an IT lab at Liwonde Community Day Secondary School in Malawi.  The 
project was completed within in a timely manner with a small over-spend of £77.86. 

How we used the grant 
We used the grant to provide a fully equipped IT lab for the students and teachers so they 
can benefit from accessing ICT. The lab has 40 networked computers, printer, digital 
projector, teacher’s laptop and an Internet subscription for one month. 

Liwonde Community Day Secondary School 

 

Liwonde Community Day Secondary School is a co-ed school established in 2001 by the 
Malawian Government, it is about 120kms from Blantyre.  In 2014 the school became a 
‘double shift’ school essentially enabling an additional cohort of students to enrol, by setting 
two school programmes each day.   
 
The school will benefit from the IT facilities as it will enable access to the educational 
resources preinstalled on the computers (there is a shortage of books in the school library), 
it will ease of lesson preparation and delivery for the teachers and increase the number of 
users (as the school has the highest enrolment in the district).  In addition, the school has six 
IT teachers which will be huge benefit to the lab project as they will now be able to teach 
their subject in a practical class. 
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Refurbishment 

The refurbishment work progressed well; the team began by removing three of the old pin 
boards to make space for the white board and the projector screen.  The remaining board 
was plastered over to be used as the projector ‘screen’.  The teacher’s desk is positioned 
below the screen and is built as a panelled box, with a small door so that the teacher can 
keep his or her personal items safely tucked away.     

 

 

Fabrication of desks and benches 

The desks were purpose built for the classroom.  In addition, we built 13 long, steel and 
wood benches for the students to sit on.  We have learned from previous projects that it 
can be beneficial for schools, particularly large schools, to have the option of allowing more 
than one student per computer.  If chairs are provided it makes this difficult to achieve.  
Ideal ratios of one student per computer are often not a reality and has to be factored in 
when planning each individual lab project. 
 
For schools like Liwonde having an IT Lab is such an asset, they want to maximise its 
potential and enable as many students as possible to benefit from it. 
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Rewiring  

We had expected the electrical material to be more costly than some of the previous 
projects due to the poor condition of the existing electrics.  This also meant that fitting the 
electrics took longer than expected.  Subsequently the labour costs were more than 
originally budgeted for. 

 

Equipment installation 

We installed 40 refurbished computers 
as well as the teacher’s laptop, laser 
printer and digital projector in the lab.  In 
the original budget we had left out the 
networking equipment, to keep the 
costs down, fortunately we were able to 
use some of the budget to network the 
computers via cable.  We also included 
a one month subscription for the 
Internet (for use on five of the 
computers), to complete their network 
and access package.  ITSA agreed to donate an additional computer for the school’s office 
for general admin purposes.                          

 

The completed lab 

 

                             Before                                            After 
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Opening Ceremony   

The opening ceremony went well; the deputy head teacher spoke on behalf of the head 
and was particularly overcome with emotion as he expressed his delight at the school’s 
new IT Lab and surprise at how quickly it had been completed.  

“We have never seen such a beautiful computer lab as this one in our whole district area, 
and with student benches to sit on.” 

“I thank IT School Africa and Fondation Eagle for giving the chance to improve the school’s 
learning skills. On behalf of School and all authorities, I extend profound gratitude for the 
great gift.” 
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Financial report (Exchange rate K960)  

 

 

Key variances 

 The electrical costs were more than budgeted for, although we identified that the 
materials cost would be more due to the poor state of the existing cables, we 
thought we could keep the associated labour costs to a minimum.   In the end due 
to the amount of time the electrician spent on the job, his costs were more than we 
had budgeted for (£156) whereas we were under budget (-£100.84) for the cost of 
materials. 

COST MALAWI 

KWACHA

CONVERT TO 

GBP

ACTUAL 

KWACHA
ACTUAL GBP

EXCHANGE RATE GBP TO MALAWI KWACHA 960

Classroom refurbishment
Re-wiring materials 1,250,000.00        £1,302.08 1,153,192.25      £1,201.24

Labour (electrician) 250,000.00           £260.42 400,000.00         £416.67

Labour (carpenter) 350,000.00           £364.58 350,000.00         £364.58

Painting materials 200,000.00           £208.33 192,447.05         £200.47

Labour (painter) 150,000.00           £156.25 150,000.00         £156.25

Fabrication of desks and benches 700,000.00           £729.17 764,190.00         £796.03

Curtains 100,000.00           £104.17 123,750.00         £128.91

Signage 15,000.00              £15.63 11,200.00            £11.67

Builder (labour) 50,000.00              £52.08 50,000.00            £52.08

Ceiling fans 208,000.00           £216.67 206,700.00         £215.31

Whiteboard and stationary 150,000.00           £156.25 201,000.00         £209.38

Computer equipment
Refurbished computers x 40 3,480,000.00        £3,625.00 3,480,000.00      £3,625.00

Refurbished laptop x 1 120,000.00           £125.00 90,000.00            £93.75

Projector ACER X113 MULTIMEDIA 400,000.00           £416.67 400,000.00         £416.67

Ceiling mount 20,000.00              £20.83 12,000.00            £12.50

Printer 366,000.00           £381.25 366,000.00         £381.25

Printer cartridge 90,000.00              £93.75 75,000.00            £78.13

25mtr VGA Cable 21,000.00              £21.88 15,000.00            £15.63

Wireless router 45,000.00            £46.88

Dongle and airtime 100,000.00         £104.17

CAT 5E and RJ45 connectors 172,500.00         £179.69

Project Management
Hire of transport from Blantyre to LIWONDE to carry the materials 600,000.00           £625.00 700,000.00         £729.17

Transport from Blantyre to LIWONDE for the staff and 350,000.00           £364.58 386,766.59         £402.88

Transport for the Manager to oversee the project 300,000.00           £312.50 300,000.00         £312.50

Technical support
6 monthly maintenance visits 500,000.00           £520.83 500,000.00         £520.83

Contingency used for: 500,000.00           £500.00 467,500.00         £486.98

Wireless router 45,000.00            £46.88

Dongle and airtime 100,000.00         £104.17

CAT 5E and RJ45 connectors 172,500.00         £179.69

Labour (electrician) 150,000.00         £156.25

TOTAL 10,170,000.00     £10,593.75 10,244,745.89   £10,671.61

Overspend -£77.86

COSTS

BUDGET FOR LIWONDE SECONDARY SCHOOL IT LAB
ACTUAL  
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 We provided networking equipment (cables, router and dongle) and access to the 
Internet at a cost of £330.73.  This included a one month subscription for the Internet.  
Although not budgeted for it was decided to provide the school with a short Internet 
subscription so they can demonstrate how it works to the students.    

 

Conclusions 
We are pleased to complete another project successfully, and in a very timely manner.  
Although there was an over spend of £77 we were able to squeeze more into the project 
by including the networking and access to the Internet.   

We try to keep our IT Lab Project budgets to a similar amount and at the time we 
submitted this project we felt we needed to ensure we could properly provide the basic 
lab i.e. rewired, fabricated desks and benches, plus the equipment.  Fortunately we did 
not need to use much of what we had budgeted as a contingent measure and so were 
able to use this for the networking related costs. 

I mentioned in my last report we were hoping to develop a new country programme in 
Kenya and I am delighted that this has become a reality.  We are now working with the 
Naivasha Technical Training Centre (NTTI) to supply computers to schools and individuals 
in the area of Naivasha. 

We are also in the process of developing a three year strategy and have been working 
through a Theory of Change exercise to help us with this.  This has been an exciting 
journey for us and I look forward to sharing the results of our progress with you at a later 
stage. 

I’d like to take this opportunity to thank Fondation Eagle for their generous and continued 
support, we simply could not do what we do without their help. 

With warm regards 

 

 

 

Lucy Pollock 
Overseas Operations Manager 
IT Schools Africa 
lucy@itschoolsafrica.org  
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Appendix A 

Handover ceremony of IT Lab to Liwonde Secondary School (by Sabina Kulasinghe) 
 

 

Liwonde community Day Seconday Schools is a Day School situated in Machinga District, 

Southern Religion of Malawi towards Lake Malawi. It does not have a boarding facility and a 

school hall for their assemblies like other schools Puteya, Ntonda and St Anthony. Students 

travel about 5 kilometers to get to school. Most of the students have bicycles to get to school. 

The students have now been introduced to learn ITC as a subject. 

Thanks to Fondation Eagle some of the sudents claimed that they have not seen a computer 

physically nor what it does.   

On Tuesday 28th February 2018, we officially handed over the lab to Liwonde Community Day 

Secondary School. The new lab is a major upgrade of the facilities at Liwonde CSS Secondary 

and to Machinga District.  

In declaring the new lab opening, we were unfortunate that the Head Teacher and all the 

Education members were all in a very important meeting held in Mangochi at the lake. 

However, the two school deputy and all teachers and students were present. This was a 

blessed day as Liwonde is a very hot area and they had no rains for months. This day itself, 

they had the rain and it was very noisy due to steel iron sheets. Moreover, all went well in the 

end. 

The ceremony went well as usual as the programme opened with cutting of Ribbon by the 

Deputy head teacher; entered the lab followed by a prayer by one of the teachers. 

The Deputy Head teacher opened with his speech and thanked everyone for being present 

and an apology for the Head Teacher’s absents and thanked CFMS for job well done. He 

mentioned that the school has changed. It’s like it’s not the same school any more. He was 

speechless and emotional and had tears in his eyes, he never thought this day would come 

true. 

Donors and ITSA thank you; our own government could never do such a noble thing like this 

to any of its schools he said. CFMS had promised and it was fulfilled. CFMS finally stood by 

their words. We saw the work being done and then our own computers lab is here! “We are 

blessed”. We have never seen such a beautiful computer lab as this one in our whole district 

area, and with student benched to sit on. The whole class clapped and sang a happy song.  

He was speechless to thank IT School Africa and Fondation Eagle giving the chance to 

improve their school learning skills. On behalf of School and all authorities, he extended 

profound gratitude for the great gift. 

He was so surprised and thanked CFMS team for completing the lab in a short time. He 

promised us that they will increase the enrolment of “girl child” studying computer lessons at 

their school and to make sure every child to learn computers and take the exams and pass 

with flying colours. Also, to do all they can in their power to maintain the status of the lab room 

and always make use of their lab to its fullest.  

The Programme Manager of The CFMS Mrs S Kulasinghe gave a speech of introductory 

remarks of the IT Schools Africa and CFMS aims and goals. Also, encouraged the students 
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and teachers to make use of their IT lab to the fullest and remember the aim of the computer 

lab. 

We ended with a signing song of signing of Lab Agreement between Liwonde CDSS School 

and CFMS.  

The ceremony started at 11am ended at 1:30 pm. 
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Appendix B 

Head teacher’s letter of acknowledgement of IT Lab –  

Liwonde Community Day Secondary School

 


